

## PROJECT TIMELINE - CR 95A AT OLD CHEMSTRAND ROAD

Updated 04/01/2020

ACTIVITY	START	DURATION	END	NOTES
Signed and Sealed Plans	4/2/2020	4	4/6/2020	
CSX Agreement	4/6/2020	14	4/20/2020	
County Purchasing	4/20/2020	90	7/19/2020	
Bid Advertisement	7/19/2020	30	8/18/2020	
Bid Opening	8/18/2020	1	8/19/2020	
Bid Award	8/19/2020	1	8/20/2020	
Utility Relocations	8/20/2020	120	12/18/2020	
Construction	12/18/2020	120	4/17/2021	
As-Builts	4/17/2021	14	5/1/2021	
<b>TOTAL DURATION</b>	<b>4/2/2020</b>	<b>394</b>	<b>5/1/2021</b>	

