

ID	Task Name	Duration	Start	Finish	Jun	Qtr 3, 2020 Jul	Aug	Sep	Qtr 4, 2020 Oct	Nov	Dec	Qtr 1, 2021 Jan	Feb	Mar	Qtr 2, 2021 Apr	May
1	<b>Survey</b>	<b>22 days</b>	<b>Mon 6/22/20</b>	<b>Tue 7/21/20</b>												
2	Field Work	6 days	Mon 6/22/20	Mon 6/29/20												
3	Prepare CADD drawing	5 days	Tue 6/30/20	Mon 7/6/20												
4	Review & Final	11 days	Tue 7/7/20	Tue 7/21/20												
5	<b>Design Review</b>	<b>28 days</b>	<b>Fri 7/24/20</b>	<b>Tue 9/1/20</b>												
6	First Draft	17 days	Fri 7/24/20	Mon 8/17/20												
7	Review	7 days	Tue 8/18/20	Wed 8/26/20												
8	Final Submittal	2 days	Thu 8/27/20	Fri 8/28/20												
9	Solicitation	2 days	Mon 8/31/20	Tue 9/1/20												
10	<b>Construction</b>	<b>120 days</b>	<b>Tue 12/15/20</b>	<b>Mon 5/31/21</b>												
11	P& P Bond	1 day	Tue 12/15/20	Tue 12/15/20												
12	NTP	1 day	Wed 12/16/20	Wed 12/16/20												
13	Construction	118 days	Thu 12/17/20	Mon 5/31/21												

Project: Simple Project Plan Date: Mon 11/30/20	Task		Project Summary		Manual Task		Start-only		Deadline	
	Split		Inactive Task		Duration-only		Finish-only		Progress	
	Milestone		Inactive Milestone		Manual Summary Rollup		External Tasks		Manual Progress	
	Summary		Inactive Summary		Manual Summary		External Milestone			