Escambia County, FL
Consulting Services for RESTORE Act of 2012,
MYIP Schedule - Draft

ID	Start	
1	**Tue 7/1/14**	**Project Prepapration**
2	Tue 7/1/14	**Meetings (Staff, BCC & RAC)**
3	Wed 7/9/14	**Clarify Roles and Responsibilities**
4	Thu 7/24/14	**Project Prep**
5	**Tue 8/5/14**	**Task 1 - Draft Background and Needs Assessment of MYIP**
6	Tue 8/5/14	**Compile Needs Assessment**
7	Mon 9/1/14	**Draft Background and County Needs for MYIP**
8	Fri 10/24/14	**10/24 Staff Review**
9	Mon 11/3/14	**11/3 RAC Review\Presentation**
10	Thu 11/13/14	**11/13 COW Review**
11	Fri 11/14/14	**11/14 Public Meeting**
12	Mon 11/17/14	**Review Input**
13	**Mon 11/3/14**	**Task 2 Develop Project Selection Criteria**
14	Mon 11/3/14	**Develop Project Selection Criteria**
15	Fri 11/21/14	**11/21 Staff Review**
16	Mon 12/1/14	**12/1 RAC Review\Presentation**
17	Thu 12/18/14	**12/18 BCC Review**
18	Fri 12/19/14	**Public Meeting**
19	Mon 1/5/15	**1/5 RAC Meeting**
20	Wed 1/21/15	**Public Meeting**
21	Mon 2/2/15	**2/2 RAC Presentation**
22	Fri 12/19/14	**Public Education Inititaives**
23	Tue 2/24/15	**BCC Agenda Deadline**
24	Tue 3/24/15	**BCC Approval**
25	**Thu 1/1/15**	**Task 3 Develop and Solicit Project Submittal Process**
26	Thu 1/1/15	**Develop Project Intake Process and Portal**
27	Mon 3/2/15	**3/2 RAC Meeting**
28	Mon 3/16/15	**3 Public Workshops**
29	Mon 3/23/15	**Launch Project Submittal Process**
30	Mon 4/6/15	**4/6 RAC Meeting**
31	Mon 5/4/15	**5/4 RAC Meeting**
32	Mon 5/25/15	**Format and Catalog all Projects**
33	Fri 5/22/15	**5/22 Staff Review**
34	Mon 6/1/15	**6/1 RAC Review**
35	Mon 7/6/15	**7/6 RAC Meeting**
36	Fri 7/10/15	**7/10 BCC Review**
37	**Mon 7/13/15**	**Task 4 Ranking and Recommendations of Eligible Projects**
38	Mon 7/13/15	**Assess Each Project Against Criteria**
39	Mon 8/3/15	**8/3 RAC Meeting**
40	Fri 8/28/15	**8/28 Staff Review**
41	Mon 9/7/15	**9/7 RAC Review**
42	Wed 9/16/15	**9/16 BCC Meeting**
43	Mon 10/5/15	**10/5 RAC Presentation**
44	Mon 8/24/15	**Ranking, Weighting Recommendations of Eligible Projects**
45	Mon 8/24/15	**Review and Workshops (Staff, BCC & RAC)**
46	Mon 9/7/15	**Public Meeting 9/7**
47	Tue 9/8/15	**Public Meeting 9/8**
48	Mon 9/14/15	**Finalize Project Ranking**
49	Mon 11/30/15	**BCC Agenda Deadline 11/30**
50	Mon 12/14/15	**BCC Approval 12/14**
51	**Mon 11/2/15**	**Task 5 Finalize Escambia County MYIP**
52	Mon 11/2/15	**Finalize MYIP in accordnace w/RESTORE Treasury Regs**
53	Mon 11/2/15	**11/2 RAC Meeting**
54	Wed 11/18/15	**Public Meeting 11/18**
55	Thu 11/19/15	**Public Meeting 11/19**
56	Mon 12/7/15	**RAC Meeting 12/7**
57	Wed 12/23/15	**BCC Agenda Deadline 12/23**
58	Mon 1/4/16	**RAC Presentation 1/4**
59	Fri 1/8/16	**BCC Approval 1/8**
60	**Tue 8/5/14**	**Assess Funds**
61	Tue 8/5/14	**Grants Review**
62	Mon 12/29/14	**Craft funding Schedule**
63	Mon 1/26/15	**1/26 Staff Review**
64	Mon 2/2/15	**2/2 RAC Review**
65	Tue 2/17/15	**2/17 COW Review**
66	Wed 2/18/15	**Periodic Updates to Funding Assessment**



Project: Escambia 2012 MYIP
Date: Fri 10/3/14
Calendar Days

Task | Split | Progress | Milestone | Summary | Project Summary | External Tasks | External Milestone | Deadline