

Escambia County Delano Street

4177-18-R

Environmental Assessment Schedule FEMA-FDEM

Action	Estimated Completion Date	Actual Date Completed
RFI to applicant		11/04/2019
RFI response received		11/06/2019
FDEM and FEMA meeting	3/04/2020	3/04/2020
Environmental Assessment (EA) Kick-off Meeting	3/17/2020	3/17/2020
FDEM completes drafted Sections: Introduction / Purpose & Need	3/20/2020	3/26/2020
FDEM completes drafted Sections: Alternative Analysis	3/27/2020	3/31/2020
First biweekly call with Stakeholders	3/31/2020	3/31/2020
FDEM completes drafted Section: Affected Env. And Env. Consequences	4/06/2020	4/21/2020
FDEM completes drafted Section: Impact Table	4/10/2020	4/21/2020
Biweekly call with Stakeholders	4/14/2020	4/14/2020
Biweekly call with Stakeholders	4/28/2020	4/28/2020
FEMA sends Section 106 Consultations	5/05/2020	5/05/2020
Biweekly call with Stakeholders	5/12/2020	5/12/2020
Biweekly call with Stakeholders	5/26/2020	5/26/2020
Biweekly call with Stakeholders	6/09/2020	6/09/2020
Biweekly call with Stakeholders	6/23/2020	6/23/2020
FEMA sends USFWS Consultation	6/30/2020	7/1/2020
Biweekly call with Stakeholders	7/07/2020	7/07/2020
CRAS Initiated	7/15/2020	7/10/2020
Biweekly call with Stakeholders	7/21/2020	7/21/2020
USFWS Consultation Ends	7/30/2020*	
Biweekly call with Stakeholders	8/04/2020	
Biweekly call with Stakeholders	8/18/2020	
CRAS Completed	8/19/2020*	
FDEM completes drafted Cumulative Impacts	8/24/2020	
FDEM completes drafted Public Involvement and Agency Coordination	8/24/2020	
Biweekly call with Stakeholders	9/01/2020	
FEMA completes review of CRAS and sends to Tribe (up to 30 days for response)	9/02/2020	
Biweekly call with Stakeholders	9/29/2020	
Section 106 Consultation Ends	10/02/2020	
Biweekly call with Stakeholders	10/13/2020	
FDEM completes draft EA and Finding of No Significant Impacts (FONSI) and submits to Stakeholder for review	10/16/2020	

Stakeholders review and provide comments on the draft EA/FONSI	10/23/2020	
Biweekly call with Stakeholders	10/27/2020	
FDEM completes updated draft EA/FONSI and Public Notice (PN)	10/28/2020	
FAME reviews and approves EA/FONSI	11/04/2020	
FAME submits draft EA/FONSI and PN for OCC legal review	11/06/2020	
FDEM submits final draft EA/FONSI to Florida State Clearinghouse (up to 60 days for review)	11/06/2020	
Biweekly call with Stakeholders	11/10/2020	
Biweekly call with Stakeholders	11/24/2020	
FDEM incorporates legal comments	12/07/2020	
Biweekly call with Stakeholders	12/08/2020	
Biweekly call with Stakeholders	12/22/2020	
FDEM receives Florida State Clearinghouse response (up to 60 days)	1/05/2021	
Biweekly call with Stakeholders	1/05/2021	
FDEM incorporates Florida State Clearinghouse comments	1/07/2021	
508 Compliance Review Completed	1/13/2021	
Draft sent to FEMA R4 External Affairs Review	1/14/2021	
Biweekly call with Stakeholders	1/19/2021	
R4 External Affairs Review Completed	1/28/2021	
Biweekly call with Stakeholders	2/02/2021	
FEMA posts Draft EA to FEMA Website	2/04/2021	
FEMA posts the Final Public Notice (30-day public comment period starts)	2/04/2021	
Biweekly call with Stakeholders	2/16/2021	
Biweekly call with Stakeholders	3/02/2021	
Close of 30-day public notice	3/06/2021	
FDEM incorporates public comments	3/08/2021	
Biweekly call with Stakeholders	3/09/2021	
FEMA final review of EA and signature of FONSI	3/15/2021	
FEMA submits final EA to FEMA HQ (OEHP) for online publication	3/15/2021	
Complete project review	3/22/2021	
Biweekly call with Stakeholders	3/23/2021	
FEMA prepares the final signed hardcopies and administrative record	3/29/2021	
Final call with Stakeholders	3/30/2021	

† Potential deflection in timeline date

* Timeline above projected if no substantial issues or concerns are identified during the archaeological survey, consultation process, or public comment period. Examples of substantial changes to the timeline could include additional requirements as a result of the discovery of significant archaeological resources, subsequent archaeological surveys, development of Section 106 agreement documents, or the need for public involvement.