



# Escambia County

**RESTORE Advisory Committee Meeting**

*October 7, 2013*

# Santa Rosa County Local RESTORE Council Process



Develop SRC  
RESTORE Vision  
-----  
Define RESTORE  
categories

1

Develop  
evaluation  
criteria

2

Public Workshop  
-----  
Roll out criteria  
-----  
Solicit and identify  
eligible projects

3

Categorize  
Projects  
-----  
Feasibility Analysis  
-----  
Score and rank  
candidate projects

4

Consider All Funding  
Options  
-----  
Match funding  
sources to projects  
-----  
Partnering

5

Develop  
multi-year plan  
based on Treasury  
Guidelines  
-----  
Submit for  
concurrence

6



## SRC RESTORE Vision

To invest in projects that will have a lasting, meaningful, and sustainable impact on Santa Rosa County's environment, infrastructure and economy.



**“Leveraging the Future, Together..... Responsibly”**

**Jeff Helms, ATKINS**

## Part I Process



## Part II Project Selection



1

- Orient Committee to RESTORE
- Receive technical and public input

2

- Determine selection process and criteria
- Develop application process

3

- Conduct Public Workshops
- Solicit and Identify Eligible Projects

4

- Review, Categorize, Score and Rank Projects
- Submit Recommendation to BCC

5

- Advise on Multi-Year Plan
- Submit to Treasury for approval



# Estimated Timeline

- 9/6/2013 Draft Treasury Regulations Released for 60 Day Comment Period
- 9/26/2013 FAC County Managers Conference Call
- 9/26/2013 FAC County Attorneys Conference Call
- 10/1/2013 County Consortium Meeting with Governor's Office
- 10/4/2013 Comments Due to FAC for Treasury Regs
- 10/25/2013 County Consortium Meeting in Tallahassee
- 11/5/2013 Comments Due to Treasury for Regs

# Estimated Timeline (cont'd.)

Oct/Nov 2013	Federal Court Decision Expected for BP \$\$
Spring 2014	Committee Develop Evaluation Criteria and Project Solicitation Process
Dec 2013	Revised Treasury Regs Expected
Spring 2014	Committee Solicit and Rank Projects
Spring 2014	Final Treasury Regs Expected
May 2014	Committee Reviews Implementation Plan
July 2014	Escambia BCC Select Projects, Approve Plan
July 2014	Submit County Implementation Plan to State and Treasury
Aug 2014	State Develops Expenditure Plan