

November 2014

| Sunday | Monday | Tuesday | Wednesday | Thursday | Friday | Saturday |
|----------|---|-----------------|--|---|--------------|------------------|
| | | | | | | 1 |
| | | | | | | Needs Assessment |
| 2 | 3 | 4 | 5 | 6 | 7 | 8 |
| | RESTORE Advisory Committee Meeting Final Review of Draft Needs Assessment Transition to Task 2 | | | | | |
| (Task 1) | | | Develop Project | Selection Criteria | (Task 2) | |
| 9 | 10 | 11 | 12 | 13 | 14 | 15 |
| | | Veteran's Day | | Committee of the Whole Approval of Draft Needs Assessment | | |
| | | Develop Project | Selection Criteria | (Task 2) | | |
| 16 | 17 | 18 | 19 | 20 | 21 | 22 |
| | Project Proposal Period Ends for the Gulf Counsel (Pot 2) | | Gulf Consortium Meeting | | | |
| | | Develop Project | Selection Criteria | (Task 2) | | |
| 23 | 24 | 25 | 26 | 27 | 28 | 29 |
| | | | RESTORE Advisory Committee Meeting Agenda Release | Thanksgiving | Thanksgiving | |
| | | Develop Project | Selection Criteria | (Task 2) | | |
| 30 | | | | | | |

- Board of County Commissioners Staff Deadlines
- RESTORE Advisory Committee Meetings
- Board of County Commissioners/ Committee of the Whole Meetings
- RESTORE Advisory Committee Responsibilities
- Updates
- Board of County Commissioners Holidays

December 2014

| Sunday | Monday | Tuesday | Wednesday | Thursday | Friday | Saturday |
|-----------------|--------------------------------------|-----------------|--------------------|--|-----------|----------|
| | 1 | 2 | 3 | 4 | 5 | 6 |
| | RESTORE Advisory Committee Meeting | | | | | |
| | Review of Project Selection Criteria | | | | | |
| | | | Develop Project | Selection Criteria | (Task 2) | |
| 7 | 8 | 9 | 10 | 11 | 12 | 13 |
| | | | | | | |
| | | Develop Project | Selection Criteria | (Task 2) | | |
| 14 | 15 | 16 | 17 | 18 | 19 | 20 |
| | | | | Board of County Commissioners Recommendation of Project Selection Criteria | | |
| | | Develop Project | Selection Criteria | (Task 2) | | |
| 21 | 22 | 23 | 24 | 25 | 26 | 27 |
| | | | | Christmas | Christmas | |
| | | Develop Project | Selection Criteria | (Task 2) | | |
| 28 | 29 | 30 | 31 | | | |
| | | | | | | |
| Develop Project | Selection Criteria | (Task 2) | | | | |

| |
|---|
| -Board of County Commissioners Staff Deadlines |
| -RESTORE Advisory Committee Meetings |
| -Board of County Commissioners/ Committee of the Whole Meetings |
| -RESTORE Advisory Committee Responsibilities |
| -Updates |
| -Board of County Commissioners Holidays |

January 2015

| Sunday | Monday | Tuesday | Wednesday | Thursday | Friday | Saturday |
|--------|------------------------------------|-----------------|--------------------|-----------------|--------------------|----------|
| | | | | 1 | 2 | 3 |
| | | | | New Year's | New Year's | |
| | | | | | | |
| | | | | Develop Project | Selection Criteria | (Task 2) |
| 4 | 5 | 6 | 7 | 8 | 9 | 10 |
| | RESTORE Advisory Committee Meeting | | | | | |
| | | | | | | |
| | | Develop Project | Selection Criteria | (Task 2) | | |
| 11 | 12 | 13 | 14 | 15 | 16 | 17 |
| | | | | | | |
| | | Develop Project | Selection Criteria | (Task 2) | | |
| 18 | 19 | 20 | 21 | 22 | 23 | 24 |
| | Martin Luther King Jr. Day | | | | | |
| | | | | | | |
| | | Develop Project | Selection Criteria | (Task 2) | | |
| 25 | 26 | 27 | 28 | 29 | 30 | 31 |
| | | | | | | |
| | | Develop Project | Selection Criteria | (Task 2) | | |

- Board of County Commissioners Staff Deadlines
- RESTORE Advisory Committee Meetings
- Board of County Commissioners/Committee of the Whole Meetings
- RESTORE Advisory Committee Responsibilities
- Updates
- Board of County Commissioners Holidays