


Exhibit "B"



Project: Perdido Bay Boat Ramp
 Date: Thu 6/23/16

Task: Progress
 Split: Milestone

Summary: Project Summary
 External Tasks: External Milestone

Deadline:

Page 1

BOARD OF COUNTY COMMISSIONERS

ESCAMBIA COUNTY FLORIDA
 213 PALAFOX PLACE SECOND FLOOR SUITE 11.101
 PO BOX 1591
 PENSACOLA, FL 32591-1591
 (850) 595-4980

PURCHASE ORDER NO. 161395-6
CHANGE DATE: 03/17/20

I
 N [PLEASE EMAIL INVOICES TO:]
 V [escambia.invoices@escambiaclerk.com]
 O [CLERK OF THE COURT & COMPTROLLER]
 I [HON. PAM CHILDERS]
 C [221 PALAFOX PLACE, SUITE 140]
 E [PENSACOLA, FL 32502-5843]

V [081206 FAX: 850-505-0265]
 E [MOTT MACDONALD CONSULTANTS INC]
 N [220 WEST GARDEN ST STE 700]
 D [PENSACOLA FL 32502]
 O []
 R []

S [COMMUNITY & ENVIRONMENT DEPT.]
 H []
 I []
 P [221 PALAFOX PLACE]
 T [PENSACOLA FL 32502]
 O [ATTN: SUSAN HOLT 850-595-4579]

ORDER DATE: 07/20/16	BUYER: PURCHASING MANAGER	REQ. NO.: 16001599	REQ. DATE: 07/19/16
----------------------	---------------------------	--------------------	---------------------

TERMS: NET 30 DAYS	F.O.B.: N/A	DESC.: CHANGE ORDER - 6
--------------------	-------------	-------------------------

ITEM#	QUANTITY	UOM	DESCRIPTION	UNIT PRICE	EXTENSION
-------	----------	-----	-------------	------------	-----------

Change Order #6 request is a No Costs change order for Additional Services to allocate a portion of the remaining Task 15 optional services to provide additional surveying services, as necessary for conservation easement revisions to address regulatory permit mineral rights review comments from FDEP and ACOE. This Change Order requests also extends to the design contract by 6 months to allow time for the regulatory permit coordination necessary to secure wetland permit approvals from the ACOE and FDEP. This request extends contract time 180 days from August 28, 2020 to February 24, 2021.

Previous PO Amount: \$231,074.00
 Dollars this Change: \$ 0.00
 New PO Dollars: \$231,074.00

01	.00	LOT PERDIDO BAY BOAT RAMP PROJECT, PHASE I DESIGN SERVICES AND OPTIONAL SERVICE PER	.0000	.00
----	-----	---	-------	-----

ITEM#	ACCOUNT	TERMS AND CONDITIONS OF PD	AMOUNT	PROJECT CODE	PAGE TOTAL \$
					TOTAL \$

APPROVED BY _____

Count
1052