



Board of County Commissioners • Escambia County, Florida

Joy Jones, P.E.
Director, County Engineer
Engineering Department

South Gulf Manor Drainage Improvement Design Schedule

Design Schedule

- Design NTP issued Date: June 3, 2019
- 30% design plans received Date: August 22, 2019
- Contract Completion Date: November 24, 2020
- **Project design is currently on hold for property acquisition.**