

Escambia County Delano Street

4177-18-R

Stakeholders review and provide comments on the draft EA/FONSI	10/23/2020	5/26/2021
FDEM completes updated draft EA/FONSI and Public Notice (PN)	10/28/2020	5/27/2021
Biweekly call with Stakeholders	6/8/2021	*Canceled*
Biweekly call with Stakeholders	6/22/2021	6/22/2021
FEMA reviews and approves EA/FONSI	11/04/2020	6/29/2021
FEMA submits draft EA/FONSI and PN for OCC legal review	11/06/2020	6/29/2021
Biweekly call with Stakeholders	7/6/2021	7/6/2021
Biweekly call with Stakeholders	7/20/2021	7/20/2021
FDEM incorporates legal comments	12/07/2020	8/2/2021
Biweekly call with Stakeholders	8/3/2021	8/3/2021
Biweekly call with Stakeholders	8/17/2021	8/17/2021
Biweekly call with Stakeholders	8/31/2021	8/31/2021
Draft sent to FEMA R4 External Affairs Review	9/7/2021	
R4 External Affairs Review Completed	9/14/2021	
Biweekly call with Stakeholders	9/14/2021	
508 Compliance Review Completed	9/21/2021	
Biweekly call with Stakeholders	9/28/2021	
FEMA posts Draft EA to FEMA Website	9/28/2021	
FEMA & County posts the Final Public Notice (30-day public comment period starts)	9/28/2021	
Biweekly call with Stakeholders	10/12/2021	
Biweekly call with Stakeholders	10/26/2021	
Close of 30-day public notice	10/28/2021	
FDEM incorporates public comments	11/2/2021	
Biweekly call with Stakeholders	11/9/2021	
FEMA final review of EA and signature of FONSI	11/16/2021	
FEMA submits final EA to FEMA HQ (OEHP) for online publication	11/16/2021	
Complete project review	11/23/2021	
Biweekly call with Stakeholders	11/23/2021	
FEMA prepares the final signed hardcopies and administrative record	11/30/2021	
Final call with Stakeholders	12/7/2021	

Points of Contact:

FDEM: Kayla Born: Kayla.Born@em.myflorida.com
Mindy Yang: Mindy.Yang@em.myflorida.com